

South Airport Expressway Planning & Preliminary Design Update

Briefing Outline

- Background
- Planning & Preliminary Design Coordination
- Interagency Agreements
- Next Steps

Exhibit A: Regional Context






Exhibit B: Study Area

— Port Property

**South Airport Expressway
Planning and Preliminary Design**

300 150 0 300 Feet

SHEET 1 of 1

Port
of Seattle

Prepared by
Aviation Planning

Date
April, 2010



Exhibit C: Preliminary Design

South Airport Expressway
Planning and Preliminary Design



SHEET 1 of 1
Port of Seattle
Prepared by
Aviation Planning
Date
April, 2010

South Airport Expressway Planning & Preliminary Design Update

Interagency Agreements

- **Professional Services Cost Share Agreement** (*Port / Sound Transit*)
- **Term Sheet** (*Port / Sound Transit*)
- **Aerial Crossing of S. 188th Street Agreement** (*Port / City of SeaTac*)

South Airport Expressway Planning & Preliminary Design Update

Next Steps

- Request Board Approval to Prepare RFP (*Sound Transit*)
- Wrap-up Roadways 15% Design Documentation (*Port*)
- Negotiate Memorandum of Agreement (*Port / Sound Transit*)