

Item No.	8e_supp
Date of Meeting	September 9, 2026

3rd Floor GT Booth Completion Funding



Project Location, Purpose and Scope

Location: Ground Transportation Center (3rd Floor SEA Main Parking Garage)

Purpose: To renovate and expand the existing facility to support ground transportation operations

Scope: Expansion of administration space including a staff breakroom and restroom meeting accessibility requirements

Project Budget and Schedule

Current Budget: \$5,000,000

This Request: \$400,000

Revised Budget: \$5,400,000

The request supports the Port's obligations for construction completion and closeout

The project is funded by the Airport Development Fund

Schedule Milestones:

- Contract Executed July 2025
- Notice to Proceed October 2025
- Substantial Completion July 2026

Construction schedule extended three months

Anticipate project completion by Q4 2026 and closeout by Q3 2027

Project Photos



Action Requested

Request Commission authorization for the Executive Director to authorize an additional \$400,000 to complete the 3rd Floor Ground Transportation Booth Enhancements project at Seattle-Tacoma International Airport (SEA).

This request increases the total authorization amount from \$5,000,000 to \$5,400,000.



QUESTIONS?